Master Document — Audit Program

Activity Code 17750 EVMS, System and Report Surveillance

Version 3.0, dated April 2004

B-1 | Planning Considerations

Purpose

This audit program is intended for use in performing the annual earned value
management system (EVMS) surveillance audit in those years where both system and
report surveillance is required. If system surveillance is not required, and the
surveillance audit will be limited to report surveillance only, the audit should be set up
and performed under activity code 17760, EVM Report Surveillance (Report Only).

This program is intended to provide a logical sequence to the audit effort, and to reflect a
mutual understanding between the auditor and the supervisor as to the scope required to
meet auditing standards and DCAA objectives for the current assignment. The audit
steps in the program are intended as general guidance and should be modified as
considered necessary to fit the current audit. Those steps not required should be marked
"not applicable™ (N/A), lined through, or deleted, as appropriate for your FAO. Portions
of the audit which are covered in other assignments (e.g., audits of billing system,
budgeting system, progress payments, MMAS, estimating system) should be referenced
at the appropriate place in this program.

The primary objective of EVMS guidelines is to ensure that contractors use effective
internal cost and schedule control systems that provide contractor and Government
managers with timely and auditable data to effectively monitor their programs, meet
requirements, and control contract performance. In accordance with DoD policy,
compliance with EVMS guidelines shall be required on significant contracts,
subcontracts, or agreements within all acquisition programs, unless waived by DoD
during the acquisition process. For this purpose, significant contracts/agreements are
defined as research, development, test, and evaluation (RDT&E) contracts/agreements
with a value of $73 million or more and procurement or operations and maintenance
(O&M) contracts/agreements with a value of $315 million or more (in fiscal year 2000
constant dollars).

When required by the contract, the cost and schedule control system used by the
contractor in planning and controlling the performance of the contract must meet the
guidelines specified in the American National Standards Institute (ANSI)/Electronic
Industries Alliance (EIA) EVMS standard (ANSI/EIA-748-1998) (reproduced in Section
2 of the Earned Value Management Implementation Guide (DCAAP7641.47)). Although
Cost Performance Reports (CPRs) are usually required by contracts that are subject to
full compliance with EVMS guidelines, DoD reporting requirements, such as the CPRs,
Cost/Schedule Status Reports (C/SSRs), Contract Funds Status Reports (CFSRs), and
Contractor Cost Data Reports (CCDRSs), are specified separately in DD Form 1423,

10f 19




Master Document — Audit Program

Contract Data Requirements List, contained in the contract.

EVMS surveillance begins with the award of the contract, continues through initial
compliance and acceptance, and extends throughout the period of contract performance.
In accordance with DoD policies and procedures, EVMS surveillance of the contractor's
system after acceptance, and review of data emanating from that system, is to be
accomplished by qualified individuals from the Contract Management Office (CMO) and
DCAA. The objectives of EVMS surveillance are:

e To ensure that the contractor's management control system continues to:
(1) provide valid and timely management information; (2) comply with the DoD
EVMS guidelines; (3) provide timely indications of actual or potential problems;
and (4) provide baseline integrity.

e To ensure that the contractor's required external cost and schedule reports contain:
(1) information that is derived from the same data base as that used by contractor
management; (2) explicit and comprehensive variance analysis including
proposed corrective action in regard to cost, schedule, technical, and other
problem areas; and (3) information that depicts actual conditions.

DCMA is the executive agent for implementation of EVM on DoD contracts. DCMA
normally appoints a member of the CMO as the surveillance monitor. The CMO monitor
is assigned the overall responsibility for coordinating and accomplishing the EVMS
surveillance. The surveillance monitor is assisted by personnel from the functional
divisions of the CMO and DCAA in performing the activity required by the surveillance
plan. Therefore, close coordination between DCMA, CMO, and DCAA is required in the
preparation of the surveillance plan to ensure effective EVMS surveillance and to avoid
duplication of oversight. The purpose of this audit program is to facilitate DCAA's
participation in this surveillance activity.

Scope

The scope of our surveillance audits will depend on the contractor's financial condition
and how much reliance can be placed on the accounting system, internal controls, cost
representations, and billing procedures. If the results of prior audits and the preliminary
audit steps indicate low audit risk, audit scope should be reduced accordingly. This
decision must reflect a mutual understanding between the auditor and supervisor as to the
scope required to meet auditing standards and DCAA objectives for the current
assignment. This program does not replace individual auditor judgment and may be
supplemented to satisfy the needs of a particular assignment.

DCAA’s surveillance responsibilities include (1) auditing the contractor’s accounting
system policies and procedures for compliance with EVMS guidelines and contract
provisions (system surveillance); (2) performing periodic audits of selective financial
data contained in various reports submitted by the contractor to determine whether they
accurately reflect the contractor’s books and records (report surveillance); and (3)
performing periodic evaluations of related financial areas, including budgeting, direct and
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indirect costs, variance analysis, and forecasting.

References (Should be reviewed prior to starting the audit)

CAM 11-200 Audit of Contractor Compliance with Earned Value Management

System (EVMS) Guidelines.

CAM 11-300 Audit of Contractor Compliance with DoD Program Management

Systems Reporting Requirements.

DCAAP 7641.47 EVMS Implementation Guide.

DFARS 234.005-70 Earned Value Management System

DFARS 234.005-71 Solicitation Provision and Contract Clause.

DFARS 252.234-7000 Notice of Earned Value Management System.

N o g A~ w

DFARS 252.234-7001 Earned Value Management System.

B-1

Preliminary Steps

WP Reference

Version 3.0, dated April 2004

1.

Obtain and review the risk assessment performed during preparation
of the program plan to identify:

a. the initial assessment of the level of system surveillance required;

b. any ACO concerns;

c. high risk or high visibility contracts to include in the sample of
reports generated from the EVMS;

d. the universe of contracts containing reporting requirements; and

e. the initial assessment of the number of contracts to test based on a
3 year cycling of contracts.

Note: If the risk assessment performed during the preparation of the
program plan determined that no system surveillance was required, the
audit should be set up and performed under activity code 17760, EVM
Report Surveillance (Report Only).

Determine whether the contractor's EVMS has been accepted.

Review the following documents/items:

a. The contractor's System Description Document.

b. The EVMS Evaluation Guide that was completed during the
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acceptance process.

c. The surveillance plan prepared by the surveillance monitor and
any revisions made since the last review.

d. A list of all performance measurement reports and related reports
submitted in response to the data requirements list (DD Form
1423) contained in covered contracts.

e. Contractor policies and procedures for preparing CPRs, C/SSRs,
and CFSRs.

NOTE: If these documents/items are not available in the
permanent file, they can be obtained from the CMO surveillance
monitor.

4. Contact the DCMA designated surveillance monitor and discuss
DCMA’s surveillance plan:

a. ldentify those elements of the plan related to DCAA'’s area of
responsibility.

b. Determine the reports and areas of the contractor's system planned
for review during the current surveillance period.

c. Determine if the Government contract administration and program
office officials are aware of any cost or schedule problems that
affect the contractor's estimate at completion (EAC). Determine
and document what these officials have done to verify the
accuracy of the EAC. If appropriate, obtain copies of any reports
prepared (see CAM D-301).

d. Discuss the planned scope of audit and determine if there are
additional audit steps required to satisfy the customer’s needs or
concerns.

5. Document the need for technical assistance. Coordinate with the
DCMA surveillance monitor and request any required technical
assistance.

6. Review the permanent files and audit leads to obtain background
information, identify potential EVMS deficiencies, and identify high
risk contracts to help establish the scope of audit.

7. Understanding and Evaluating the Contractor’s Internal Control
Structure

a. Review relevant Internal Control Audit Planning Summaries
(ICAPS) (or ICQ for nonmajor contractor where ICAPS have not
been completed) to obtain and document an understanding of the
estimating system and any other applicable internal control
systems the contractor may have (e.g., labor, MMAS). Identify
any deficiencies that would impact the audit and document their
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potential impact on the contractor’s EVM system.

b. If the contractor is classified as non-major (where ICAPS have not
been completed), and if the evidential matter to be obtained during
the audit is highly dependent on computerized information
systems, document on working paper B-2 the audit work
performed that supports reliance on the computer-based evidential
matter. Specifically, document or reference one or more of the
following in working paper B-2:

(1) the audit assignment(s) where the reliability of the data was
sufficiently established in other DCAA audits,

(2) the procedures/tests that will be performed in this audit to
evaluate the incurred costs that will also support reliance on the
evidential matter, and/or

(3) the tests that will be performed in this audit that will be
specifically designed to test the reliability of the computer-based
data.

When sufficient work is not performed to determine reliability (i.e.,
reduce audit risk to an acceptable level), qualify the audit report in
accordance with CAM 10-210.4 and 10-1204.4.

Determine the extent EVMS guidelines flow down to subcontractors.

a. Determine the extent of prime contractor surveillance.

b. Determine whether the contractor has tasked its subcontractors to
correct deficiencies noted in its surveillance reviews.

c. Inthose cases where insufficient prime contractor surveillance is
indicated, request an assist audit.

Select the sample of contracts to test for the report surveillance portion
of the audit. The sample of contracts should reflect:

a. A three-year cycling of contracts containing reporting
requirements, with at least one contract tested per year,

b. Plus high-risk or sensitive contracts, including contracts where
problems were identified in prior year testing.

10.

Arrange and conduct an entrance conference with the contractor's
personnel responsible for the EVMS and preparing the selected
reports.

11.

In planning and performing the examination, review the fraud risk
indicators specific to the audit. The principal sources for the
applicable fraud risk indicators are:

e Handbook on Fraud Indicators for Contract Auditors, Section Il
(IGDH 7600.3, APO March 31, 1993) located at
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www.dodig.osd.mil/PUBS/index.html, and
e CAM Figure 4-7-3.

Document in working paper B any identified fraud risk indicators and
your response/actions to the identified risks (either individually or in
combination). This should be done at the planning stage of the audit,
as well as during the audit if risk indicators are disclosed. If no risk
indicators are identified, document this in working paper B.

12. Summarize the results of the risk assessment and preliminary audit
steps and clearly identify the planned scope of audit.

C-1 | System Surveillance

WP Reference

Version 3.0, dated April 2004

To ensure the contractor’s EVMS is continuing to operate as previously
accepted, and is continuing to comply with the EVM guidelines, perform
the following steps for those EVM guidelines assigned to DCAA and
included in the scope of audit as documented in Section 6 of WP B.

1. Accounting Guideline 16. Record direct costs in a manner consistent
with budgets in a formal system controlled by the general books of
account.

a. Review the most recently completed audit of Control Environment
and Overall Accounting Internal Controls to determine the extent
that the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

b. If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) The contractor’s accounting system provides a basis for
auditing all direct costs charged to contracts (i.e., the direct costs
charged to contracts can be traced back to source documents).

(2) The accounting system accumulates and allocates direct costs
to control accounts on the same basis as budgets.

c. For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

2. Accounting Guideline 17. When a work breakdown structure (WBS)
is used, summarize direct costs from control accounts into the work
breakdown structure without allocation of a single control account to
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two or more work breakdown structure elements.

a.

Review the most recently completed audit of Control Environment
and Overall Accounting Internal Controls to determine the extent
that the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Actual costs are accumulated by WBS to allow for the direct
comparison with associated budgeted costs by WBS.

(2) No single control account is allocated to two or more WBS
elements.

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

Accounting Guideline 18. Summarize direct costs from the control

accounts into the contractor’s organizational elements without
allocation of a single control account to two or more organizational
elements.

a.

Review the most recently completed audit of Control Environment
and Overall Accounting Internal Controls to determine the extent
that the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Direct costs are accumulated to allow a direct comparison with
associated budgets at the appropriate organizational level.

(2) No single control account is allocated to two or more higher
level organizational elements.

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

Accounting Guideline 19. Record all indirect costs which will be

allocated to the contract.

a.

Review the most recently completed audit of Indirect and Other
Direct Cost System Internal Controls to determine the extent that
the testing done in that audit can be used in determining the
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contractor’s compliance with this EVM guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Indirect costs are accumulated in accordance with the
contractor’s Disclosure Statement or written accounting policies
and procedures for appropriate allocation through the contract
WBS and organizational structure to the contract level.

(2) Indirect rates are updated in a timely manner to ensure realistic
monthly allocations of indirect costs without significant
adjustments to performance measurement information.

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

Accounting Guideline 20. Identify unit costs, equivalent unit costs, or

lot costs when needed.

a.

Review the most recently completed audit of Control Environment
and Overall Accounting Internal Controls to determine the extent
that the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) The accounting system can accumulate cost by lot, by unit or
equivalent unit, as required.

(2) The accounting system can separate contract costs into
recurring and non-recurring categories when required by contract.

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

Accounting Guideline 21. For EVMS, the material accounting system

will provide for (1) accurate cost accumulation and assignment of
costs to control accounts in a manner consistent with budgets using
recognized, acceptable, costing techniques, (2) cost performance
measurement at the point in time most suitable for the category of
material involved, but no earlier than the time of progress payments or
actual receipt of material and (3) full accountability of all material
purchased for the program including the residual inventory.
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a.

Review the most recently completed audit of Material
Management and Accounting System Internal Controls to
determine the extent that the testing done in that audit can be used
in determining the contractor’s compliance with this EVM
guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Material costs are being reported within the same accounting
period as the associated earned value.

(2) Cost performance for material occurs at the time most suitable
for the type of material involved, but no earlier than point of
receipt.

(3) All material for the contract is fully accounted for (including
residual material).

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

Organization Guideline 4. Identify the company organization or

function responsible for controlling overhead (indirect costs).

a.

Review the most recently completed audit of Contractor Budget
and Planning System Internal Controls to determine the extent that
the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) The managerial positions responsible for establishing and
controlling indirect budgets are clearly identified in the
contractor’s organizational structure.

(2) The responsibilities of the above managerial positions are in
writing and clearly described.

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

8. Planning, Scheduling, and Budgeting Guideline 8. Establish and

maintain a time-phased budget baseline, at the control account level,
against which program performance can be measured. Budget for far-
term efforts may be held in higher level accounts until an appropriate
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time for allocation at the control account level. Initial budgets
established for performance measurement will be based on either
internal management goals or the external customer negotiated target
cost including estimates for authorized but undefinitized work. On
Government contracts, if an over target baseline is used for
performance measurement reporting purposes, prior notification must
be provided to the customer.

a. Review the most recently completed audit of Contractor Budget
and Planning System Internal Controls to determine the extent that
the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

b. If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) The Performance Measurement Baseline (PMB) contains
budgets for all costs at the level appropriate for project and/or
company management.

(2) Average indirect rates for the life of contract are not used
(annual indirect rates should be used) to compute indirect costs
included in the Performance Management Baseline. Average
indirect rates may distort cost performance.

c. For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

9. Planning, Scheduling, and Budgeting Guideline 9. Establish budgets
for authorized work with identification of significant cost elements
(labor, material, etc.) as needed for internal management and for
control of subcontractors.

a. Review the most recently completed audits of Material
Management and Accounting System Internal Controls and
Contractor Budget and Planning System Internal Controls to
determine the extent that the testing done in that audit can be used
in determining the contractor’s compliance with this EVM
guideline.

b. If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Budgets for material requirements are based on contractor
material requirement documents.
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(2) Budgets for material expenses are time-phased in support of
schedule requirements.

(3) Labor costs are based on accepted forward pricing/budgeted
rates and hours.

(4) Indirect rates are based on accepted forward pricing/budgeted
rates.

(5) ODC:s are based on ODC requirements contained in the
contract.

c. For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

10.

Planning, Scheduling, and Budgeting Guideline 13. Establish
overhead budgets for each significant organizational component of the
company for expenses which will become indirect costs. Reflect in
the program budgets, at the appropriate level, the amounts in overhead
pools that are planned to be allocated to the program as indirect costs.

a. Review the most recently completed audits of Control
Environment and Overall Accounting Internal Controls and
Contractor Budget and Planning System Internal Controls to
determine the extent that the testing done in that audit can be used
in determining the contractor’s compliance with this EVM
guideline.

b. If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) The contractor’s Disclosure Statement and/or other written
accounting policies and procedures includes a definition of
indirect expenses, overhead pools, each item included in the
composition of the overhead pools, and the basis for allocation of
overhead costs to a contract over the life of the contract.

(2) Projected overhead costs are adjusted in a timely manner to
reflect changes in current or projected base costs, overhead costs
and overhead structure.

c. For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

11.

Analysis and Management Reports Guideline 22. At least on a
monthly basis, generate the following information at the control
account level and other levels as necessary for management control
using cost data from, or reconcilable with, the accounting systems: (1)
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Comparison of the amount of planned budget and the amount of
budget earned for work accomplished. This comparison provides the
schedule variance. (2) Comparison of the amount of the budget
earned with the actual (applied where appropriate) direct costs for the
same work. This comparison provides the cost variance.

a.

Review the most recently completed audits of Control
Environment and Overall Accounting Internal Controls and
Contractor Budget and Planning System Internal Controls to
determine the extent that the testing done in that audit can be used
in determining the contractor’s compliance with this EVM
guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Labor, overhead and other rates used to calculate earned value
are on the same basis as used to calculate associated budgets.

(2) Actual cost data from the accounting system is used when
determining cost variances.

For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

12.

Analysis and Management Reports Guideline 24. ldentify budgeted

and applied (or actual) indirect costs at the level and frequency needed
by management for effective control, along with reasons for any
significant variances.

a.

Review the most recently completed audit of Contractor Budget
and Planning System Internal Controls to determine the extent that
the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) Management has procedures to evaluate variances between
budgeted and actual indirect costs and will initiate actions to
identify and correct causes of variances.

(2) Indirect variances will be recorded by element of expense, i.e.,
indirect labor, fringe benefits, etc., and that the system requires
that the cause of significant variances be identified and reported.

C.

For all system surveillance audits, select a sample of contracts
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(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

13.

Analysis and Management Reports Guideline 27. Develop revised
estimates of cost at completion based on performance to date,
commitment values for material, and estimates of future conditions.
Compare this information with the performance measurement baseline
to identify variances at completion important to company management
and any applicable customer reporting requirements, including
statements of funding requirements.

a. Review the most recently completed audit of Contractor Budget
and Planning System Internal Controls to determine the extent that
the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

b. If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:

(1) The most accurate rates are used to compute the estimates at
completion (EAC) - historical rates, projected rates where
applicable, etc.

(2) The contractor compares budgeted indirect costs to estimates
of final indirect costs and analyzes any significant differences with
appropriate corrective actions.

c. For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

14.

Revisions and Data Maintenance Guideline 30. Control retroactive
changes to records pertaining to work performed that would change
previously reported amounts for actual costs, earned value, or budgets.
Adjustments should be made only for corrections of errors, routine
accounting adjustments, effects of customer or management directed
changes, or to improve the baseline integrity and accuracy of
performance measurement data.

a. Review the most recently completed audit of Control Environment
and Overall Accounting Internal Controls to determine the extent
that the testing done in that audit can be used in determining the
contractor’s compliance with this EVM guideline.

b. If the contractor’s system has changed with respect to this
guideline since the last system surveillance audit, evaluate the
policies and procedures for continued compliance using the
attributes described below:
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(1) Adjustments to accounting data are made only for routine
accounting adjustments (e.g., end of period accruals) or
corrections of errors. Accounting changes should be controlled to
prevent inappropriate changes to performance measurement
information.

(2) Accounting adjustments, when appropriate, are made in a
timely manner.

c. For all system surveillance audits, select a sample of contracts
(from the contracts selected for report surveillance) to test the
above attributes for implementation on contracts.

d. Review the contracts selected under c., above for cost transfers
between work breakdown structures (WBSSs) on the contract and
for transfers to other contracts.

(1) Verify that transfers are properly approved and documentation
is on file explaining the reasons for the transfers.

(2) Determine if there appears to be a pattern to the transfers
which indicates a recurring problem in booking of cost or a
schedule problem.

D-1

Evaluation of Reports - Report Surveillance

WP Reference

Version 3.0, dated April 2004

1.

Review the selected reports and verify the mathematical accuracy.

2.

Review the selected reports for compliance with contractual
requirements, such as reporting due dates, format, and content.

Obtain and review the contractor's reconciliation of the reports to the
contractor's cost ledgers. Selectively trace the reported actual cost
data to the contractor’s job cost ledgers.

E-1

Reconciliations - Report Surveillance

WP Reference

Version 3.0, dated April 2004

1.

Reconcile the CPR or C/SSR to the CFSR using the guidance in
“EVMS - DCAA Reconciliation of EVMS Reports” (Other Audit
Guidance).”

Reconcile the CPR or C/SSR to reports prepared by the contractor for
other purposes, such as contractor cost data reports (CCDR), quarterly
limitation on payment statements (QLOP), progress payment requests,
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and public vouchers.

Request the contractor to explain any differences between the CPR or
C/SSR, the CFSR, the cost ledgers, and the other reports. Differences
that cannot be explained are indicators of significant internal control
deficiencies in the cost accounting system and/or the performance
measurement system.

Immediately advise the contractor and the surveillance monitor of any
system deficiencies and report the condition using the guidance in
CAM 5-105d.

F-1

Estimated Cost at Completion - Report Surveillance

WP Reference

Version 3.0, dated April 2004

1.

Determine whether the EAC used by the contractor was a "bottoms-
up" EAC or was formula driven. Refer to the contractor's system
description document to determine the required frequency of
"bottoms-up™ EACs.

Confirm that data utilized in the EAC was prepared and approved by
the responsible individual as defined in the system description
document. Normally, someone such as the Cost Account Manager
prepares the data.

Verify that reasons for revisions to the EAC are fully documented and
based on verifiable data.

Determine if the EAC appears reasonable when compared to
projections using trend analysis techniques.

Note: DCMA frequently evaluates reported EACs using similar trend
analysis techniques. Do not duplicate analyses available from the
CMO or Program Office.

a. Graphically plot the cumulative to date Budgeted Cost of Work
Scheduled (BCWS), Budgeted Cost of Work Performed (BCWP),
and Actual Cost of Work Performed (ACWP), on a monthly basis.
Compare to identify unusual fluctuations (positive and negative)
and trace to the cost account level to identify the underlying
reasons (See “EVMS-Trend Analysis of EAC Using Performance
Indexes” (Other Audit Guidance)).

b. Project the EAC using Cost Performance Indices (CPI)s and
Schedule Performance Indices (SPI)s as explained in “EVMS-
Trend Analysis of EAC Using Performance Indexes” (Other Audit
Guidance).
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c. Significant differences between the EACs projected using the CPI
and SPI and the contractor's "bottoms-up” ETC/EAC may indicate
serious problems in the contractor's estimates and/or system and
must be thoroughly investigated.

d. Discuss these differences with the contractor, the surveillance
monitor, and the program office, and request an explanation for
the difference.

e. If the difference is not explained to the satisfaction of the auditor,
request a technical evaluation on the items in question.

5. Evaluate the reasonableness of the contractor's "bottoms-up"
ETC/EAC using the guidance in CAM 9-300.

a. Verify that the contractor has been consistent in its ETC/EAC
preparation.

b. Verify that the contractor has used appropriate rates and factors.

c. Review the quantitative and qualitative aspects of the EAC for
reasonableness utilizing Government technical assistance if
considered necessary.

G-1 | Variance Analysis — Report Surveillance

WP Reference

Version 3.0, dated April 2004

To ensure timely and responsible actions are taken by the contractor to
identify causes and minimize the impact on contract performance:

1. Review schedule and cost variances disclosed in the CPRs or C/SSRs
and contractor comments on significant problem areas, reasons for
those variances, their impact on the program, and corrective action
taken or to be taken.

2. If appropriate, coordinate with the surveillance monitor, Government
program manager, technical specialists, etc., to assess impact of
schedule slippage and problems in technical performance.

3. On asampling basis, select areas of significant cost variances and
trace to the required action level.

4. Determine if narrative descriptions provided by the contractor are
valid and adequate. Discuss causes and proposed remedies with the
contractor to assess responsiveness of proposed actions.

5. Determine if the impact of any existing variances are reflected in the
estimate to complete the contract.
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A-1 | Concluding Steps

WP Reference

Version 3.0, dated April 2004

1.

Discuss the audit findings with the supervisor and hold an exit
conference (follow the guidance in CAM 4-304.4).

Discuss the findings with the ACO and the surveillance monitor to
ensure all pertinent information has been considered.

3. Complete indexing and reference working papers.

Draft Report (CAM 11-209.2 and 10-1200).

a. The report should fully describe any significant unresolved
deficiencies together with recommendations for their correction.

b. When an assist audit and/or a technical evaluation is necessary,
and is not obtained, the Qualification paragraph should be used to
qualify the results of audit for the non-receipt of such reports
(CAM 10-1204.4).

If the auditor has encountered information that constitutes evidence or
raises suspicion that fraud or other illegal acts have occurred, refer
such suspicion by completing a DCAA Form 2000 (see CAM 4-702.4
and 5).

Supervisory Review.

Complete administrative working papers and update permanent files
(ICAPS, MAARs, CAS, etc.).

Closing actions should be performed in accordance with FAO
procedures. These procedures may require either auditors or
administrative personnel to perform various closing steps. Completion
of these closing actions should be documented (e.g., by initials and
date on the CD or working paper folder, etc.) and should include:

a. The title, author, and keywords fields of the file properties in the
audit report must be completed (for the audit report only) prior to
final filing.

b. Review the APPS exe file for size. APPS-generated executable
files that are over 10 megabytes in size should be reviewed to
ensure that the format and content justify the size. Supervisors are
responsible for reviewing or designating someone to review these
files for content and format.

c. Review the APPS exe file for temporary files. These files can be
recognized by the “~$” or “~WRL” at the beginning of the file
name. Once the APPS exe file is complete and there is NO
ACTIVITY to be completed on any of the files contained within
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the exe file, any temporary files should be deleted so there are no
unintentional versions of working papers and/or reports. NOTE:
This should be done prior to invoking the Export/Archive Option
in APPS.

d. Once an audit report is signed, the electronic document should
immediately be modified to indicate who signed it, and it should
be password protected. The electronic file should then be renamed
according to the convention “01 DCAA Report
[RORG-ASSIGNMENT NO.] - Final.doc” and changed to a read-
only file. Only this file should be stored, transmitted, or otherwise
used for official purposes. For Memorandums the word “Report”
would be replaced by “MFF” or “MFR” in the naming convention
as appropriate.

e. When the audit report is transmitted electronically to the requestor,
the transmission email should be saved as a txt file (this will
ensure the attachments are not saved again). Saving delivery or
read receipts is optional. If saved, the naming convention should
distinguish them from transmittal emails.

f. Once the report is signed, the signature page of the audit report
must be scanned in accordance with Agency standard scanning
instructions. For audit packages, the scanned signature page file
should be named the same as the audit report (see above) with
“-sig” added (i.e., 01 DCAA Report 01101-2002X10100389-Final-
sig.pdf). There is no requirement to make the file a part of the
APPS generated executable file and it must be included separately
in the iRIMS folder. There is no need to scan the signature page of
a Memorandum unless it is distributed outside of DCAA.

g. Ensure an electronic copy of the final draft audit report containing
the supervisory auditor’s initials and date, cross-referenced to the
working papers, is included in the working paper package. The
final draft report should include all substantive changes made to
the original draft, with cross-referencing updated as necessary. It
should differ from the final report only due to minor administrative
changes (spelling, format, etc.) made during final processing.

h. Ensure all working paper files are "read only" and, if necessary,
compressed for final storage. Generally, current Agency software
should be used to automatically modify all electronic files for
storage.

i.  Two complete sets of electronic working papers should be filed.
One set (official) will be filed in iRIMS. A second set (backup)
will be stored on removable media in the hard copy working paper
folder. The new APPS naming convention
(ex: 01701-2003A10100001_Archive_093003.exe) will be used
for both. If there will be a short-term need to access the working
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papers, a third, or "working" set should be stored so as to be
available for reference, generally on the LAN. This set should be
deleted when no longer needed.

J. Verify using a separate machine, that electronic files stored on
removable media are not corrupted and can be unarchived.
Indicate the test was successful by placing tester initials and date
prominently on the CD label.

k. Securely enclose the “backup” set of electronic files (CD) and any
“official” set of hard copy in the hard copy folder.

I. File the “official” set of electronic files in iRIMS (see iRIMS User
Guide).

m. Do Not File Sensitive Audits in iRIMS: Sensitive audits include
but are not limited to classified work, suspected irregular conduct,
hotline or DCAA Form 2000 related files. These audits should not
be filed in iIRIMS at this time. See CAM 4-407f for filing
instructions.
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